


REV	DESCRIPTION	DATE	APPROVED

2007 Pad Profile

Load Out


Geotube Load Out

Start Date	End Date	Activity
7/9/07	7/12/2007	10/1/07 TO 10/4/2007
7/16/07	7/19/2007	10/8/07 TO 10/11/2007
7/23/07	7/26/2007	10/15/07 TO 10/19/2007
7/30/07	8/2/2007	10/22/07 TO 10/25/2007
8/6/07	8/9/2007	10/29/07 TO 10/31/07
8/13/07	8/16/2007	11/12/07 TO 11/16/07
8/20/07	8/23/2007	11/26/07 TO 11/29/07
8/27/07	8/30/2007	12/03/07 TO 12/06/07
9/4/07	9/6/2007	12/10/07 TO 12/13/07
9/10/07	9/13/2007	12/17/07 TO 12/20/07
9/17/07	9/20/2007	01/07/08 TO 01/10/08
9/24/07	9/27/2007	01/14/08 TO 01/16/08
10/1/07	10/4/2007	01/22/08
10/8/07	10/11/2007	01/28/08 TO 01/29/2008
10/15/07	10/19/2007	01/31/08 TO 02/01/2008
10/22/07	10/25/2007	02/04/08 TO 02/07/2008
10/29/07	10/31/07	02/12/08 TO 02/14/2008
11/12/07	11/16/07	02/26/08 TO 02/29/2008
11/26/07	11/29/07	03/04/08 TO 03/07/2008
12/03/07	12/06/07	03/10/08 TO 03/14/2008
12/10/07	12/13/07	03/17/08 TO 03/20/2008
12/17/07	12/20/07	03/25/08 TO 03/27/2008
01/07/08	01/10/08	03/31/08
4/23/2007	Screenings	
5/7/2007	Screenings	
5/29/2007	Screenings	
6/14/2007	Screenings	
6/28/2007	Screenings	
7/26/2007	Screenings	
8/13/2007	Screenings	
8/29/2007	Screenings	
9/17/2007	Screenings	
10/8/2007	Screenings	




First Day of Geotube Loadout


Main bag field (East)




NW Side of Dewatering Pad 2nd Filling




SW Side of Dewatering Pad 2nd Filling




Main bag field (East) 2nd Filling



NW Side of Dewatering Pad



SW Side of Dewatering Pad



J. F. BRENNAN CO., INC.

Figure 5-2 Geotextile Tube Layout

DRAWN BY: T. Lee	ENGR: CMB
Updated By: CMB	DATE: 03-31-08
SCALE: NTS	SIZE: ANSI D
DWG NO. H3	REV: