








REV	DESCRIPTION	DATE	APPROVED

2007 Pad Profile

Load Out

Geotube Load Out

Start Date	End Date	Activity
7/9/07	7/12/2007	10/1/07 TO 10/4/2007
7/16/07	7/19/2007	10/8/07 TO 10/11/2007
7/23/07	7/26/2007	10/15/07 TO 10/19/2007
7/30/07	8/2/2007	10/22/07 TO 10/25/2007
8/6/07	8/9/2007	10/29/07 TO 10/31/07
8/13/07	8/16/2007	11/12/07 TO 11/16/07
8/20/07	8/23/2007	11/26/07 TO 11/29/07
8/27/07	8/30/2007	12/03/07 TO 12/06/07
9/4/07	9/6/2007	12/10/07 TO 12/13/07
9/10/07	9/13/2007	12/17/07 TO 12/20/07
9/17/07	9/20/2007	01/07/08 TO 01/10/08
9/24/07	9/27/2007	01/14/08 TO 01/16/08



J. F. BRENNAN CO., INC.

2007 Pad Profile up to
March 31, 2008 (Loadout Complete)
march 31 Final day of Loadout

DRAWN BY:	ENGR:
T. Lee	
Updated By:	DATE:
CMB	03-31-08
SCALE:	SIZE:
NTS	ANSI D
DWG NO. H3	REV: