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Project Charter 
 

Project Name:   AIS, Lakes, and Rivers Grants - Business Rules and Mapping  
Date Chartered:   10/02/2013  
Expected Completion Date:  03/31/2014 
Estimated Implementation Date: 09/1/2014 
Team Co-Leader:   Kathy Hanson and Patrick Kirsop 
Team Sponsor:    Carroll Schaal and Mary Rose Teves 
 
Team Goal/Mission -- Purpose of the Team 
Review the current Aquatic Invasive Species (AIS), Lakes, and Rivers grant processes and application.  
Develop a consistent and streamlined approach for grant application.  Streamlined grant process and 
application/ instructions will implement merged grant application period.  At present, grant applications 
are received Feb 1, May 1 and Aug 1 each year.  Team will map processes and identify business rules for 
all three grant programs, identifying areas of similarity, redundancy, and omissions.    
 

Team Goals -- The Business Rules and Mapping team will: 
1- Develop a consistent and streamlined approach for grant applications by eliminating 

unnecessary handoffs, approvals, and process steps. 
2- Reduce project sponsor time completing AIS, Lakes, and River grant applications. 
3- Reduce DNR staff time reviewing and processing applications. 
4- Improve overall customer satisfaction with revised grant application. 

 
Measure(s) to be Used to Determine Success -- How will we quantify our progress? 

1- Decrease application process steps by 10 %. 
2- Reduce project sponsor time spent developing applications by 15%. 
3- Reduce DNR staff time spent reviewing, scoring, ranking and awarding grants by 10%. 
4- Increase by 15% customer satisfaction with revised application, as determined by survey 

provided to successful applicants with grant agreement.  
 

 
Team Members 

 Sarah Bradley 

 Sandy Chancellor 

 Kevin Gauthier  

 Diane Hanson – Marathon County 
 

 Kathy Hanson, Co-chair 

 Patrick Kirsop, Co-chair 

 Jane Malischke 

 Greg Searle 
 

 
Expected Results -- Upon implementation: 

1- Consistent process across all three grant programs. 
2- Revised application form(s) and workflow. 
3- Standardized grant application review, scoring, and ranking. 
4- Develop Business Rules for easier creation of future on-line system.  
5- Better use of available technology. 
6- Reduced workload for project sponsors and DNR staff. 
 
 
 



                  DNR Lean Project -    

 Final Report  

 

 

 

Project Name:  Aquatic Invasive Species, Lakes, and Rivers Grants 

 

Project Team Leader:  Kathy Hanson and Patrick Kirsop,  Co – Team Leaders  

 

Project Purpose:  Simplify the grant application process for the Aquatic Invasive Species, Lake 

and River grants for the applicant and DNR. 

 

Project Team Members:   

Sarah Bradley (Now with ETF) Sandy Chancellor 

Kevin Gauthier   Jane Malischke 

Diane Hanson – Marathon County Greg Searle 

 

Summary of Improvements:   
 Reduce application process steps needed by applicants and DNR staff 

 Combine all three main grant program’s application into one application  

o Develop guidance and training materials, reduce DNR staff time spent 

assisting/following up with partners to complete applications  

 Create fillable/savable Adobe pdf file that will allow all grant applicants to fill out 

common information for any grant type and then information for a specific grant type. 

 

Project Results: 

Goal Baseline Target 

Expected 

After 

Improvements 

Goal Met? 

Reduce DNR staff workload. 78 - 336 

hours  

Reduce  10% 100 hours avg. Yes – Track 

some grants 

Reduce lead (delivery time). ~ 300 hours 

max 

Reduce 

applicant’s 

time 15% 

80 hours  avg. Yes – Ask 

in Survey 

2/16 

Improve customer 

satisfaction. 

Survey to 

determine 

what 

problems 

Raise 15% 

 

15% or more Ask in 

Survey 2/16 

Simplify the process. 33 steps  

(39 Initially) 
Decrease 10% 28 Steps 

16% 

Decrease 

 

Amount of staff time saved per year in hours: 336 max. - 226 hours = 100 hours avg.  

How will that time be reinvested?: More field time for water staff. Community Financial 

Assistance staff time to work on other grant programs since all staff work on multiple programs. 
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Project Cost: As of 3/27/14 

 

 Hours Dollars 

Project Team Leader 626.75  

Project Team Members 449.75  

Meeting Costs  $1006.46 

Improvement Costs  $                 NA 

Total 1076.50 $1006.46 

  

Recommendations for Future Code/Statute Changes:  Statute change recommended to allow 

use of grant program money to pay administrative costs to develop and maintain an online data 

system. Online data system for both grant applications and related water program data reporting 

during grant period. 

 

Lessons Learned: 
 Start with a well-defined, limited scope project. 

o Watch scope “creep” and adding more to the project. 

 In-person meetings critical. Hard to have Live Meetings to show created documents and 

great discussion between team members. 

 Make sure all the technology that you use will work in your meeing location.  

 Survey customers, if needed, to confirm what DNR staff thinks problems or issues are. 

o In this case, survey confirmed what DNR staff thought. 

 Surveys take more time than anticipated. 

 Surveys determine other future improvement areas. For this project:  

o State Lab of Hygiene: How to track individual grants sampling done and lab costs? 

o Public Access: Insure better data from applicants and that DNR can share data to 

show public access points. 

o Online System: 84% of respondents said they were very or fairly interested in a 

website to accept grant application material. 

 Fall Lean projects at disadvantage with work due to December holidays. 

o Allow fall Lean projects, if start in September, to end in April. 

 Ensure that Lean Project staff has some of their normal duties relived. 

o Stressful project and time. Some staff will not want to go through process again. 

 Ensure Project Sponsors are active and provide needed input during each project phase. 

o Must educate, get feedback for project direction and gain buy-in along the way. 

 

 

Future Solutions: 

 Lean Lite – How can DNR staff be trained to develop process changes to help save time 

and money without making the large time commitment for the formal Lean Teams?  

o The lean projects required steps took too much time for some, if in their mind, the 

needed solution was already known. 

 

 


