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FOX RIVER OU1 2006 RA
Rehabilitate Dewatering Pad 03APR06 18APR06

Set- Up of First Thickener Unit 19APR06 23APR06

Install Polymer Injection System 19APR06 23APR06

Install Second Thickener Unit 24APR06 26APR06

Dry Testing of Thickener Unit 27APR06 28APR06

Wet Testing of Thickener Unit 29APR06 30APR06

Dredge Area C/D2S and POG 3 (2 Dredges) 01MAY06 03JUN06

Dredge Area POG3 TSCA (1 or 2 Dredges) 05JUN06 09JUN06

Dredge Area POG3 South (2 Dredges) 10JUN06 04AUG06

Begin Load-Out Activities 10JUL06*

Dredge Area POG3 North (2 Dredges) 04AUG06 09AUG06

Dredge Area POG4 South (2 Dredges) 09AUG06 01SEP06

Dredge Area POG2 (2 Dredges) 05SEP06 19OCT06
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Start Date 03APR06
Finish Date 19OCT06
Data Date 03APR06
Run Date 12APR06 09:44
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