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Table 7-1
Project Uptime Evaluation
LFR OU1 2005 RA Summary Report

Date DREDGING UPTIME DEWATERING UPTIME WTP UPTIME
Grand Calumet Dredge Fox River Dredge Block Island Dredge Geotextile Tubes Water Treatment Plant

Dredging Hrs. Project Hrs. % Uptime Comments Dredging Hrs. Project Hrs. % Uptime Comments Dredging Hrs. Project Hrs. % Uptime Comments Dewatering Hrs. Project Hrs. % Uptime Comments WTP Hrs. Project Hrs. % Uptime Comments
7/7/2005 2 10 20.0% - - - - - - 2 10 20% - - -
7/8/2005 7.75 10 77.5% Project Startup - - - - - - 8 8 100% - - -

7/9/2005 (Sat.) - 0 na - - - - - - - - - - - -
7/10/2005 (Sun.) - 0 na - - - - - - - - - - - -

7/11/2005 6.75 10 67.5% - - - - - - 10 10 100% - - -
7/12/2005 8.25 10 82.5% - - - - - - 8.25 8.25 100% 8.25 8.25 100%

7/13/2005 0 10 0.0%
Launch 2nd Dredg
- Recalibrate G.C. - - - - - - 0 10 0% 0 10 0%

7/14/2005 6.75 7 96.4% - - - - - - 7.25 7.25 100% 3 7.75 39% Dredge Re-cal

7/15/2005 20.5 24 85.4% - - - - - - 23.5 24 98% 23.5 24 98%
7/16/2005 5 7 71.4% - - - - - - 7 7 100% 6 7 86%
7/18/2005 14.75 17 86.8% - - - - - - 14.75 17 87% 17 17 100%
7/19/2005 22 24 91.7% 18 24 75.0% - - - 24 24 100% 24 24 100%
7/20/2005 16 17 94.1% 16 17 94.1% - - - 24 24 100% 24 24 100%
7/21/2005 21 24 87.5% 18.5 24 77.1% Hyd. Gauge - - - 24 24 100% 24 24 100%
7/22/2005 22.5 24 93.8% 20 24 83.3% - - - 24 24 100% 24 24 100%
7/23/2005 4.75 7 67.9% 0 7 0.0% - - - - - - - - -

7/25/2005 13.75 17 80.9% 6.5 17 38.2%
cutterhead changout 

& T- Storms - - - 24 24 100% 23 24 96%
7/26/2005 23 24 95.8% 23 24 95.8% - - - 24 24 100% 24 24 100%
7/27/2005 23 24 95.8% 22.25 24 92.7% - - - 24 24 100% 24 24 100%
7/28/2005 16.5 24 68.8% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
7/29/2005 19 24 79.2% 23 24 95.8% - - - 24 24 100% 24 24 100%
7/30/2005 5.75 7 82.1% 5.5 7 78.6% - - - 24 24 100% 24 24 100%

259 321 174.25 216 320.75 341.5 296.75 314
80.7% 80.7% 93.9% 94.5%

8/1/2005 14.5 17 85.3% 15.5 17 91.2% - - - 24 24 100% 24 24 100%
8/2/2005 18.25 24 76.0% 19.25 24 80.2% - - - 24 24 100% 24 24 100%
8/3/2005 16.5 24 68.8% 19 24 79.2% - - - 24 24 100% 24 24 100%
8/4/2005 12.25 24 51.0% Hose Break 19.5 24 81.3% - - - 24 24 100% 24 24 100%
8/5/2005 22.5 24 93.8% 23.25 24 96.9% - - - 24 24 100% 24 24 100%
8/6/2005 4.75 7 67.9% 6 7 85.7% - - - - - - - - -
8/8/2005 13.25 17 77.9% 15.5 17 91.2% - - - 24 24 100% 24 24 100%
8/9/2005 20 24 83.3% 23 24 95.8% - - - 24 24 100% 24 24 100%
8/10/2005 20 24 83.3% 23 24 95.8% - - - 24 24 100% 24 24 100%
8/11/2005 22.5 24 93.8% 22.5 24 93.8% - - - 24 24 100% 24 24 100%
8/12/2005 21.5 24 89.6% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
8/13/2005 6 7 85.7% 5.75 7 82.1% - - - - - - 6 6 100%
8/15/2005 12 17 70.6% 16.25 17 95.6% - - - 24 24 100% 24 24 100%
8/16/2005 20.5 24 85.4% 22.5 24 93.8% - - - 24 24 100% 24 24 100%
8/17/2005 22 24 91.7% 23 24 95.8% - - - 24 24 100% 24 24 100%
8/18/2005 22 24 91.7% 20.5 24 85.4% - - - 24 24 100% 24 24 100%
8/19/2005 22 24 91.7% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
8/20/2005 5.5 7 78.6% 5.25 7 75.0% - - - - - - 7 7 100%
8/22/2005 15.25 17 89.7% 15.75 17 92.6% - - - 24 24 100% 24 24 100%
8/23/2005 21.75 24 90.6% 21.25 24 88.5% - - - 24 24 100% 24 24 100%
8/24/2005 14.75 24 61.5% 21.25 24 88.5% - - - 24 24 100% 24 24 100%
8/25/2005 20.75 24 86.5% 21.25 24 88.5% - - - 24 24 100% 24 24 100%
8/26/2005 22.75 24 94.8% 23.75 24 99.0% - - - 24 24 100% 24 24 100%
8/27/2005 5.75 7 82.1% 5.5 7 78.6% - - - - - - 14 14 100%
8/29/2005 14.75 17 86.8% 16.5 17 97.1% - - - 24 24 100% 24 24 100%
8/30/2005 20.25 24 84.4% 22.75 24 94.8% - - - 24 24 100% 24 24 100%
8/31/2005 22 24 91.7% 23.5 24 97.9% - - - 24 24 100% 24 24 100%

454 545 494.25 545 552 552 579 579
83.3% 90.7% 100% 100%



9/1/2005 18.75 24 78.1% 21.75 24 90.6% - - - 24 24 100% 24 24 100%
9/2/2005 19.75 24 82.3% 21.75 24 90.6% - - - - - - 24 24 100%
9/3/2005 6 7 85.7% 5.75 7 82.1% - - - - - - 7 7 100%

9/5/2005 - - -
Sunday - No 

Dredging - - - Sunday - No Dredging - - - na na na 3 3 100%
9/6/2005 14.5 17 85.3% 13.75 17 80.9% - - - 24 24 100% 24 24 100%
9/7/2005 22.5 24 93.8% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
9/8/2005 22.5 24 93.8% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
9/9/2005 19.75 24 82.3% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
9/10/2005 5.75 7 82.1% 6 7 85.7% - - - - - - 3 3 100%

9/12/2005 13.25 17 77.9% 14.75 17 86.8% - - - 24 24 100% 22.25 24 93%
Ciba Skid Pump 

Failure

9/13/2005 20.25 24 84.4% 22.25 24 92.7% - - - 24 24 100% 24 24 100%
9/14/2005 23.25 24 96.9% 22.5 24 93.8% - - - 24 24 100% 24 24 100%
9/15/2005 22.25 24 92.7% 23 24 95.8% - - - 24 24 100% 24 24 100%
9/16/2005 22.5 24 93.8% 21 24 87.5% - - - 24 24 100% 24 24 100%
9/17/2005 5.5 7 78.6% 5.25 7 75.0% - - - - - - - - -
9/19/2005 15.5 17 91.2% 14.25 17 83.8% - - - 24 24 100% 24 24 100%
9/20/2005 21.75 24 90.6% 22 24 91.7% Tube failure - - - 24 24 100% 24 24 100%
9/21/2005 17 24 70.8% 23 24 95.8% - - - 24 24 100% 24 24 100%
9/22/2005 21.75 24 90.6% 23 24 95.8% - - - 24 24 100% 24 24 100%
9/23/2005 23 24 95.8% 22.25 24 92.7% - - - 24 24 100% 24 24 100%
9/24/2005 5.5 7 78.6% 7 7 100.0% - - - - - - 8.75 8.75 100%
9/26/2005 15.5 17 91.2% 16.75 17 98.5% - - - 24 24 100% 24 24 100%
9/27/2005 23 24 95.8% 21 24 87.5% - - - 24 24 100% 24 24 100%
9/28/2005 20 24 83.3% 22.5 24 93.8% - - - 24 24 100% 24 24 100%
9/29/2005 18 24 75.0% 19 24 79.2% - - - 24 24 100% 24 24 100%
9/30/2005 22 24 91.7% 21.5 24 89.6% - - - 24 24 100% 24 24 100%

439.5 504 454.5 504 480 480 524 525.75
87.2% 90.2% 100% 99.7%

10/1/2005 4.5 7 64.3% 5.25 7 75.0% - - - - - - 8 8 100%
10/3/2005 15.75 17 92.6% 16.75 17 98.5% - - - 24 24 100% 24 24 100%
10/4/2005 22.75 24 94.8% 23.25 24 96.9% - - - 24 24 100% 24 24 100%
10/5/2005 23.75 24 99.0% 21.5 24 89.6% - - - 24 24 100% 24 24 100%
10/6/2005 23 24 95.8% 23.25 24 96.9% - - - 24 24 100% 24 24 100%
10/7/2005 23.5 24 97.9% 22.75 24 94.8% - - - 24 24 100% 24 24 100%
10/8/2005 5.5 7 78.6% 4.75 7 67.9% - - - - - - 9 9 100%

10/10/2005 15.75 17 92.6% 12 17 70.6% - - - 24 24 100% 24 24 100%
10/11/2005 22.5 24 93.8% 17.5 24 72.9% - - - 24 24 100% 24 24 100%

10/12/2005 22.75 24 94.8% 23 24 95.8% 16 16 100%
1st Day of POG1 

Dredging 24 24 100% 24 24 100%
10/13/2005 22.75 24 94.8% 23 24 95.8% 16 16 100% 24 24 100% 24 24 100%
10/14/2005 22.25 24 92.7% 22.5 24 93.8% 15.5 16 97% 24 24 100% 24 24 100%
10/15/2005 5.5 7 78.6% 5.5 7 78.6% - - - - - - 9 9 100%
10/16/2005 - - - - - - - - - - - - 12 12 100%
10/17/2005 15.25 17 89.7% 15 17 88.2% 16 16 100% 24 24 100% 24 24 100%
10/18/2005 21.75 24 90.6% 22.75 24 94.8% 16 16 100% 24 24 100% 24 24 100%

10/19/2005 21.75 24 90.6% 16.25 24 67.7%
Dredge down 6.5 hrs. 

due to WTP limits 22 24 92% 24 24 100% 24 24 100%

10/20/2005 22 24 91.7% 10.5 24 43.8%
Dredge down 11 hrs. 
due to WTP Limits 22.25 24 93% 24 24 100% 24 24 100%

10/21/2005 23 24 95.8% 0 24 0.0%

Dredge down entire 
day due to WTP 
Limits - B.I. line 
speeds were 

increased 22.25 24 93% 24 24 100% 24 24 100%

10/22/2005 5.75 7 82.1% 3.5 7 50.0%
Dredge down 3.5 hrs. 

due to WTP Limits 0 0 0% - - - 12 12 100%
10/23/2005 - - - - - - - - - - - - 12 12 100%



10/24/2005 15.25 17 89.7% 15.5 17 91.2% 8 17 47% Bag Rupture 24 24 100% 24 24 100%
10/25/2005 20.5 24 85.4% 21.75 24 90.6% 22 24 92% 24 24 100% 24 24 100%
10/26/2005 23.5 24 97.9% 21.75 24 90.6% 22 24 92% 24 24 100% 24 24 100%

10/27/2005 12.75 24 53.1%
Down 11.25 hrs. - 

10 hrs. due to WTP 21.75 24 90.6% 22 24 92% 24 24 100% 16 24 67% Pad Breakthru

10/28/2005 0 24 0.0% Media Changeout 0 24 0.0% Media Changeout 0 24 0.0% Media Changeout 0 24 0% 0 24 0%

10/29/2005 - - - Media Changeout - - - Media Changeout - - - Media Changeout - - - - - -

10/30/2005 - - - Media Changeout - - - Media Changeout - - - Media Changeout - - - 15 15 100%
10/31/2005 16.5 17 97.1% 15.5 17 91.2% 14.75 17 87% 24 24 100% 24 24 100%

428.25 497 385.25 497 234.75 282 480 504 549 581
86.2% 77.5% 83.2% 95.2% 94.5%

11/1/2005 23.5 24 97.9% 19 24 79.2% 22.5 24 94% 24 24 100% 24 24 100%
11/2/2005 22.5 24 93.8% 23.25 24 96.9% 22.25 24 93% 24 24 100% 24 24 100%
11/3/2005 20.5 24 85.4% 23.25 24 96.9% 21.25 24 89% 24 24 100% 24 24 100%
11/4/2005 21.75 24 90.6% 23.75 24 99.0% 22 24 92% 24 24 100% 24 24 100%
11/5/2005 22.25 24 92.7% 22.25 24 92.7% 19.75 24 82% 24 24 100% 24 24 100%
11/6/2005 5.25 7 75.0% 4.5 7 64.3% 5.25 7 75% 7 7 100% 12 12 100%
11/7/2005 15.25 17 89.7% 15.75 17 92.6% 15 17 88% 24 24 100% 24 24 100%
11/8/2005 23 24 95.8% 21.25 24 88.5% 19.25 24 80% 24 24 100% 24 24 100%
11/9/2005 21.5 24 89.6% 22 24 91.7% 21.25 24 89% 24 24 100% 24 24 100%

11/10/2005 20.5 24 85.4% 23.25 24 96.9% 21.5 24 90% 24 24 100% 24 24 100%
11/11/2005 19.75 24 82.3% 22.75 24 94.8% 16.25 24 68% 24 24 100% 24 24 100%
11/12/2005 22.5 24 93.8% 19.25 24 80.2% 17 24 71% Pump Problems 24 24 100% 24 24 100%
11/13/2005 3.5 7 50.0% Wind 3.5 7 50.0% Wind 0 7 0% Loaded Line - - - 24 24 100%

11/14/2005 16 17 94.1% 15.25 17 89.7% 3 17 18% Rock Material In Pipe 24 24 100% 24 24 100%
11/15/2005 23.25 24 96.9% 23.75 24 99.0% 5.75 24 24% Pump Failure 24 24 100% 24 24 100%
11/16/2005 23 24 95.8% 22.75 24 94.8% 4.75 24 20% Pump Problems 24 24 100% 24 24 100%

11/17/2005 15.25 24 63.5%
Down 5 hrs. due to 

lack of bags 23.25 24 96.9% 20.25 24 84% Pump Problems 24 24 100% 24 24 100%

11/18/2005 7.75 24 32.3%
Down 8.75 hrs. due 

to lack of bags 21 24 87.5% 17.25 24 72% Pump Stops 24 24 100% 24 24 100%
11/19/2005 20.75 24 86.5% 23.5 24 97.9% 18 24 75% 24 24 100% 24 24 100%

11/20/2005 23 24 95.8%
Down 1 hr. due to 

bag space 21.25 24 88.5% 14.5 24 60% Pump Stops 24 24 100% 24 24 100%

11/21/2005 5.25 24 21.9%

Down 17.75 hrs. 
due to Bag field - 

Shut down at 
6:15am 23 24 95.8% 17.75 24 74% 24 24 100% 24 24 100%

11/22/2005 22 24 91.7% Tube Failure 22.5 24 93.8% 21 24 88% 24 24 100% 24 24 100%
11/23/2005 10 12 83.3% 11.5 12 95.8% 11.5 12 96% 5 5 100% 14.5 14.5 100%
11/27/2005 - - - - - - - - - - - - 4 4 100%

11/28/2005 4.25 17 25.0%

Slow startup due to 
ice buildup over 

T'giving weekend. 7.25 17 42.6% Ice & await sweeping 9.75 17 57% 24 24 100% 24 24 100%

11/29/2005 4.25 24 17.7%
Standby for 
sweeping 0 24 0.0% 22.75 24 95% 24 24 100% 24 24 100%

11/30/2005 7 24 29.2%
Sweeping & hyd. 

gauge break 9.5 24 39.6% 18.5 24 77% - - - 24 24 100%

423.5 557 468.25 557 408 557 540 540 606.5 606.5
76.0% 84.1% 73.2% 100% 100%

12/1/2005 14 24 58.3% Bag Rupture 17.5 24 72.9% Cold Temps 9 12 75% 24 24 100% 24 24 100%
12/2/2005 6 9 66.7% Cold Temps 6.5 9 72.2% Cold Temps - - - 5 5 100% 24 24 100%

20 33 24 33 9 12 29 29 48 48
60.6% 72.7% 75.0% 100% 100.0%



DREDGING DEWATERING WTP
TOTAL PRODUCTION HOURS (GRAND CAL) 2024.3 TOTAL PRODUCTION HOURS 2401.75 TOTAL PRODUCTION HOURS 2603.25
TOTAL PRODUCTION HOURS (FOX RIVER) 2000.5 TOTAL DEWATERING HRS. 2446.5 TOTAL WTP HRS. 2654.25
TOTAL PRODUCTION HOUR (BLOCK ISLAND) 651.8

GRAND TOTAL DEWAT UPTIME 98.2% GRAND TOTAL WTP UPTIME 98.1%
TOTAL DREDGING HOURS (GRAND CAL) 2457.0
TOTAL DREDGING HOURS (FOX RIVER) 2352.0
TOTAL DREDGING HOURS (BLOCK ISLAND) 851.0

TOTAL UPTIME (GRAND CAL) 82.4%
TOTAL UPTIME (FOX RIVER) 85.1%
TOTAL UPTIME (BLOCK ISLAND) 76.6%

TOTAL PROJECT UPTIME 82.62%
TOTAL DREDGE UPTIME (IF UNAFFECTED BY OTHER OPS) 85.87%
DREDGE DOWNTIME DUE TO WTP/DEWATERING 3.25%

4676.5 Total Dredge Production Hrs.

5660.0 Total Project Dredge Hrs.

Dredge Times Affected by WTP and/or Dewatering Ops

Fox R. Comment G.C. Comment B.I. Comment

6.5 10/19 - WTP Limits 5 11/17/05 9.0
10/24 - Bag 

Rupture

11.0 10/20 - WTP Limits 8.75 11/18/05

24.0 10/21 - WTP Limits 1.00 11/20/05

3.5 10/22 - WTP Limits 17.75 11/21/05

2 2.00 11/22/05

10.00 12/1/05

11.25 10/27/05

24 Media change 24.00 Media change 24 Media change

71.0 79.8 33.0

183.8
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