
 
 
 
Deposit POG1 B, Phase 2 Post-Construction Status Report – February 2007 
 
 
Purpose:  Comply with Wisconsin Department of Natural Resources (WDNR) conditional work 
plan approval for remediation of Deposit POG1 B, dated September 11, 2006.  The conditional 
work plan approval required monthly reports following construction activities to remediate Deposit 
POG1 B.  The monthly reports must document the condition of the erosion control measures and 
any required maintenance activities.  The monthly reports must be submitted the first week of 
each month until the area is re-vegetated and stable.   
 
The construction at Deposit POG1 B was completed on November 3, 2006.  A summary of 
construction activities was submitted to Ms. Kristy Rogers of the WDNR on November 29, 2006.  
This constitutes the February 2007 monthly post-construction report.  
 
Observations:  The area of Deposit POG1 B was observed by STS Consultants, Ltd (STS) on 
February 21, 2007.  Observations indicated the site was in good condition and there was no 
notable slope erosion.  There was no observed damage to the erosion control mat or shrubs.   
 
Ice covered approximately the eastern portion of Little Lake Butte des Morts, including the cove 
adjacent to Deposit POG1 B.  The surface of the ice intersected the lower portion of the silt fence 
along the shoreline.  Site conditions on February 21, 2007 are shown in Photographs 1 and 2.  
 
Photograph 1 – Shoreline looking north from pedestrian bridge. 
 
 

 
 
 
 
 
 
 
 
Photograph 2 – Looking northwest from southern lock location. 
 



 
 
 
 
Recommendations:  With the ice cover and stable slope conditions no activities are proposed.  
When the ice thaws and the silt fence is again accessible, it should be repaired to help reduce 
erosive forces of wind and wave action.  Fallen sections of the silt fence should be repaired by 
stapling or wiring existing or new geotextile to the support stakes.   
 
Prepared by:  Steven Shimek, STS Consultants, Ltd. 
 


