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330999  FOX RIVER REMEDIATION CONSTRUCTION
330999.R5  Fox River OUI 2005 Remedial Action
330999.R5.A1  Mobilization

330999.R5.A1.01  Contract Negotiations
    010210 Contract Negotiations 100 6 0 100 02MAY05A 09MAY05A 0

    010220 Receive LNTP 100 0 0 100 09MAY05A 0

    010230 Receive Full NTP 100 0 0 100 30JUN05A 0

330999.R5.A1.02  Award Contracts
    040210 Order Liners for Dewatering Pad 100 9 0 100 10MAY05A 20MAY05A 0

    040120 Order Water Treatment Plant Equipment 100 6 0 100 16MAY05A 23MAY05A 0

330999.R5.A1.04   Install Dredging Equipment
    030220 Install Dredging Equipment 100 16* 0* 100 10JUN05A 06JUL05A -6

330999.R5.A2  Site Preparation & Dewatering Pad
330999.R5.A2.01  Site Prep & DW Pad - Design
    030110 Prepare Detailed Design - Dewatering Pad 100 13 0 100 09MAY05A 25MAY05A 0

    030112 Agency Review of Detailed Design - Dewater Pad 100 8 0 100 01JUN05A 23JUN05A -16

    030114 Agency Approval of Dewatr Pad Design 100 0 0 100 23JUN05A -16

330999.R5.A2.02  Site Prep & DW Pad - Liners
    040220 Deliver Liners for Dewatering Pad 100 20* 0* 100 23MAY05A 13JUN05A 0

    050110 Mobilization & Erosion Control 100 3 0 100 31MAY05A 02JUN05A 0

    050114 Finish Grade Berms/ Dry out basin 100 9* 0* 100 31MAY05A 10JUN05A 1

    050116 Install Geosynthetic Clay Liner 100 6* 0* 100 16JUN05A 23JUN05A -3

    050118 Install geomembrane 100 6* 0* 100 16JUN05A 24JUN05A -4

    050120 Install geotextile 100 2 0 100 23JUN05A 27JUN05A -2

    050130 Tie-In to Existing Liner 100 3 0 100 27JUN05A 28JUN05A 0

330999.R5.A2.03  Site Prep & DW Pad - Stone
    050121 Award/Deliver Crushed Stone 100 13* 0* 100 09JUN05A 27JUN05A 0

    050122 Install stone 100 14* 0* 100 05JUL05A 22JUL05A -11
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330999.R5.A2.04  Relocate Polymer System
    050150 Relocate Polymer System 100 5* 0* 100 27JUN05A 05JUL05A -2

330999.R5.A2.05  Piping Header & Mag Meter
    050420 Header Installation 100 12* 0* 100 22JUN05A 08JUL05A -9

330999.R5.A2.06  QA/QC Services
    050160 CQM QA/QC Services 100 34* 0* 100 13JUN05A 29JUL05A -16

330999.R5.A3   Reports
330999.R5.A3.01  RA Work Plan/Permits
    020110 Prepare 2005 RA Workplan 100 13 0 100 10MAY05A 30MAY05A -3

    020114 EPA/DNR Review RA Workplan 100 11 0 100 30MAY05A 24JUN05A -17

    020116 Incorporate EPA/DNR Comments RA Workplan 100 10 0 100 24JUN05A 08JUL05A -22

    020118 Approval of 2005 RA Workplan 100 0 0 100 24AUG05A -55

330999.R5.A3.02  Health & Safety & Contingency Plan
    020120 Prepare H&S & Contingency Plan 100 13 0 100 10MAY05A 26MAY05A -1

    020124 Client Rvw H&S & Contingency Plan 100 5 0 100 27MAY05A 02JUN05A -1

    020126 Incorporate Comments H&S & Contingency Plan 100 5* 0* 100 03JUN05A 03JUN05A 3

    020128 Approval of H&S & Contingency Plan 100 0 0 100 03JUN05A 3

330999.R5.A3.03  RA Work Plan/Permits
    020130 Prepare Dredging Plan 100 24 0 100 10MAY05A 17JUN05A -17

    020134 Client Rvw Dredging Plan 100 4 0 100 18JUN05A 20JUN05A -13

    020136 Incorporate Comments Dredging Plan 100 1 0 100 20JUN05A 23JUN05A -11

    020138 Approval of Dredging Plan 100 0 0 100 23JUN05A -11

330999.R5.A3.04  Subcontractor Services
    020165 Ashton Structural Analysis - Initial 100 58* 0* 100 10MAY05A 29JUL05A -28

    020169 Ashton Completes Structural Analysis 100 99* 0* 100 01AUG05A 07NOV05A 0

330999.R5.A4  Project Management
    010110 Project Management 60 207* 59* 60 10MAY05A 23FEB06 0

    030116 2005 Pre-construction Conference 100 1 0 100 09JUN05A 09JUN05A 0
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    060110 Prepare 2005 RA Summary Report 0 26 26 0 05DEC05 09JAN06 0

    060120 EPA/DNR Review 2005 RA Summary Report 0 10 10 0 10JAN06 23JAN06 0

    060130 Incorporate Client Comments 0 2 2 0 24JAN06 25JAN06 0

    060140 Approval of 2005 RA Summary Report 0 0 0 0 25JAN06 0

    062015 Final Completion 0 21 21 0 26JAN06 23FEB06 0

    030350 Closeout 0 5 5 0 17FEB06 23FEB06 0

330999.R5.A5  HASP
    010150 Health & Safety 32 153* 15* 32 24MAY05A 23DEC05 11

330999.R5.A6  Water Treatment Operations
    050411 Mobilization 100 8* 0* 100 27JUN05A 07JUL05A -8

    050421 Operate treatment plant 0 120* 15* 0 11JUL05A 23DEC05 -15

330999.R5.A7  Demobilization
    050510 Demobilization - Site Work 100 5* 0* 100 01AUG05A 05AUG05A -16

    050520 Demobilization - Dredging 0 6* 5* 0 02DEC05A 09DEC05 0

    050530 Demobilization - Operations 0 15* 15* 0 05DEC05A 23DEC05 0

330999.R5.A8  Insurance
    010120 Insurance 100 20* 0* 100 07JUN05A 07JUN05A 14

330999.R5.A9  Water Treatment Plant
330999.R5.A9.01  Detailed Design
    030120 Prepare Detailed Dsn - Water Treat Plant Expan 100 11* 0* 100 23MAY05A 09JUN05A -4

    030122 Agency Review of Detailed Dsn - Wtr Treat Pl Exp 100 6 0 100 10JUN05A 24JUN05A -10

    030124 Agency Approval of Wtr Treat Plant Expan Dsn 100 0 0 100 24AUG05A -52

330999.R5.A9.02  Construction Management
    050210 Mobilization - Water Treatment Plant Expansion 100 1 0 100 13JUN05A 13JUN05A 0

    050220 Construction Manager during WT Inst'l 100 23* 0* 100 14JUN05A 15JUL05A -9

330999.R5.A9.03  WT - Set of Two Carbon Vessels
    050212 Install GAC Units - Wtr Treat Plant Expansion 100 4 0 100 13JUN05A 15JUN05A 3
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330999.R5.A9.04  WT - Additional Pumps
    040320 Water Treatment Equipment Shop Drawings 100 5 0 100 24MAY05A 06JUN05A -5

    040122 Deliver Water Treatment Equipment 100 20 0 100 24MAY05A 22JUN05A -7

330999.R5.A9.05  WT Electrical
    050216 Install Electrical - Wtr Treat Plant Expansion 100 19* 0* 100 20JUN05A 15JUL05A -9

330999.R5.A9.06  WT Mechanical
    050214 Install Piping - Wtr Treat Plant Expansion 100 22* 0* 100 15JUN05A 15JUL05A -11

    050215 Install Spare Filtered Water Pump 100 2 0 100 23JUN05A 24JUN05A -7

330999.R5.A9.07  WT Instrumentation
    050218 Install Instr & Controls - Wtr Treat Plant Expan 100 14* 0* 100 27JUN05A 15JUL05A -7

330999.R5.B1  Dredging - Area A
    050310 Mobilization - Dredging 100 16* 0* 100 10JUN05A 01JUL05A -5

    050314 Dredge Deposit Area A 100 92* 0* 100 08JUL05A 14NOV05A -41

    050312 Dredge TSCA Sediments 100 3* 0* 100 02AUG05A 04AUG05A -19

330999.R5.C1  Dredge Deposits - C/D2S
    050316 Dredge DMUs 1C,2C,3C,4C,5C,6C,7C,8C,9C,10C 100 25* 0* 100 31OCT05A 02DEC05A -25

330999.R5.D1  Dredge Deposits - Area POG1
    050317 Backhoe Excavation in POG1 100 51* 0* 100 19SEP05A 28NOV05A 0

    050318 Dredge Deposit POG 1 100 40* 0* 100 10OCT05A 01DEC05A -14

330999.R5.DG  Geotube Operation
    050410 Mobilization (incl add'l hanging bag tests) 100 21* 0* 100 08JUN05A 07JUL05A -8

    050430 Geotube Operation 100 106* 0* 100 08JUL05A 02DEC05A -10

334000  CLIENT ACTIVITIES
334000.01  Load-Out & Haul
334000.01.01  Load-Out & Haul Materials
    060100 Load-out & Haul Materials (Rev Plan - 100k Tons) 0 167* 122* 0 29SEP05A -14
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330999  FOX RIVER REMEDIATION CONSTRUCTION
330999.R5  Fox River OUI 2005 Remedial Action
330999.R5.A1  Mobilization
330999.R5.A1.01  Contract Negotiations
    010210
Contract Negotiations
100
6
0
100
02MAY05A
09MAY05A
0
    010220
Receive LNTP
100
0
0
100
09MAY05A
0
    010230
Receive Full NTP
100
0
0
100
30JUN05A
0
330999.R5.A1.02  Award Contracts
    040210
Order Liners for Dewatering Pad
100
9
0
100
10MAY05A
20MAY05A
0
    040120
Order Water Treatment Plant Equipment
100
6
0
100
16MAY05A
23MAY05A
0
330999.R5.A1.04   Install Dredging Equipment
    030220
Install Dredging Equipment
100
16*
0*
100
10JUN05A
06JUL05A
-6
330999.R5.A2  Site Preparation & Dewatering Pad
330999.R5.A2.01  Site Prep & DW Pad - Design
    030110
Prepare Detailed Design - Dewatering Pad
100
13
0
100
09MAY05A
25MAY05A
0
    030112
A
gency Review of Detailed Design - Dewater Pad
100
8
0
100
01JUN05A
23JUN05A
-16
    030114
A
gency Approval of Dewatr Pad Design
100
0
0
100
23JUN05A
-16
330999.R5.A2.02  Site Prep & DW Pad - Liners
    040220
Deliver Liners for Dewatering Pad
100
20*
0*
100
23MAY05A
13JUN05A
0
    050110
Mobilization & Erosion Control
100
3
0
100
31MAY05A
02JUN05A
0
    050114
Finish Grade Berms/ Dry out basin
100
9*
0*
100
31MAY05A
10JUN05A
1
    050116
Install Geosynthetic Clay Liner
100
6*
0*
100
16JUN05A
23JUN05A
-3
    050118
Install geomembrane
100
6*
0*
100
16JUN05A
24JUN05A
-4
    050120
Install geotextile
100
2
0
100
23JUN05A
27JUN05A
-2
    050130
Tie-In to Existing Liner
100
3
0
100
27JUN05A
28JUN05A
0
330999.R5.A2.03  Site Prep & DW Pad - Stone
    050121
A
ward/Deliver Crushed Stone
100
13*
0*
100
09JUN05A
27JUN05A
0
    050122
Install stone
100
14*
0*
100
05JUL05A
22JUL05A
-11
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330999.R5.A2.04  Relocate Polymer System
    050150
Relocate Polymer System
100
5*
0*
100
27JUN05A
05JUL05A
-2
330999.R5.A2.05  Piping Header & Mag Meter
    050420
Header Installation
100
12*
0*
100
22JUN05A
08JUL05A
-9
330999.R5.A2.06  QA/QC Services
    050160
CQM QA/QC Services
100
34*
0*
100
13JUN05A
29JUL05A
-16
330999.R5.A3   Reports
330999.R5.A3.01  RA Work Plan/Permits
    020110
Prepare 2005 RA Workplan
100
13
0
100
10MAY05A
30MAY05A
-3
    020114
EPA/DNR Review RA Workplan
100
11
0
100
30MAY05A
24JUN05A
-17
    020116
Incorporate EPA/DNR Comments RA Workplan
100
10
0
100
24JUN05A
08JUL05A
-22
    020118
A
pproval of 2005 RA Workplan
100
0
0
100
24AUG05A
-55
330999.R5.A3.02  Health & Safety & Contingency Plan
    020120
Prepare H&S & Contingency Plan
100
13
0
100
10MAY05A
26MAY05A
-1
    020124
Client Rvw H&S & Contingency Plan
100
5
0
100
27MAY05A
02JUN05A
-1
    020126
Incorporate Comments H&S & Contingency Plan
100
5*
0*
100
03JUN05A
03JUN05A
3
    020128
A
pproval of H&S & Contingency Plan
100
0
0
100
03JUN05A
3
330999.R5.A3.03  RA Work Plan/Permits
    020130
Prepare Dredging Plan
100
24
0
100
10MAY05A
17JUN05A
-17
    020134
Client Rvw Dredging Plan
100
4
0
100
18JUN05A
20JUN05A
-13
    020136
Incorporate Comments Dredging Plan
100
1
0
100
20JUN05A
23JUN05A
-11
    020138
A
pproval of Dredging Plan
100
0
0
100
23JUN05A
-11
330999.R5.A3.04  Subcontractor Services
    020165
A
shton Structural Analysis - Initial
100
58*
0*
100
10MAY05A
29JUL05A
-28
    020169
A
shton Completes Structural Analysis
100
99*
0*
100
01AUG05A
07NOV05A
0
330999.R5.A4  Project Management
    010110
Project Management
60
207*
59*
60
10MAY05A
23FEB06
0
    030116
2005 Pre-construction Conference
100
1
0
100
09JUN05A
09JUN05A
0
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5
200
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    060110
Prepare 2005 RA Summary Report
0
26
26
0
05DEC05
09JAN06
0
    060120
EPA/DNR Review 2005 RA Summary Report
0
10
10
0
10JAN06
23JAN06
0
    060130
Incorporate Client Comments
0
2
2
0
24JAN06
25JAN06
0
    060140
A
pproval of 2005 RA Summary Report
0
0
0
0
25JAN06
0
    062015
Final Completion
0
21
21
0
26JAN06
23FEB06
0
    030350
Closeout
0
5
5
0
17FEB06
23FEB06
0
330999.R5.A5  HASP
    010150
Health & Safety
32
153*
15*
32
24MAY05A
23DEC05
11
330999.R5.A6  Water Treatment Operations
    050411
Mobilization
100
8*
0*
100
27JUN05A
07JUL05A
-8
    050421
Operate treatment plant
0
120*
15*
0
11JUL05A
23DEC05
-15
330999.R5.A7  Demobilization
    050510
Demobilization - Site Work
100
5*
0*
100
01AUG05A
05AUG05A
-16
    050520
Demobilization - Dredging
0
6*
5*
0
02DEC05A
09DEC05
0
    050530
Demobilization - Operations
0
15*
15*
0
05DEC05A
23DEC05
0
330999.R5.A8  Insurance
    010120
Insurance
100
20*
0*
100
07JUN05A
07JUN05A
14
330999.R5.A9  Water Treatment Plant
330999.R5.A9.01  Detailed Design
    030120
Prepare Detailed Dsn - Water Treat Plant Expan
100
11*
0*
100
23MAY05A
09JUN05A
-4
    030122
A
gency Review of Detailed Dsn - Wtr Treat Pl Exp
100
6
0
100
10JUN05A
24JUN05A
-10
    030124
A
gency Approval of Wtr Treat Plant Expan Dsn
100
0
0
100
24AUG05A
-52
330999.R5.A9.02  Construction Management
    050210
Mobilization - Water Treatment Plant Expansion
100
1
0
100
13JUN05A
13JUN05A
0
    050220
Construction Manager during WT Inst'l
100
23*
0*
100
14JUN05A
15JUL05A
-9
330999.R5.A9.03  WT - Set of Two Carbon Vessels
    050212
Install GAC Units - Wtr Treat Plant Expansion
100
4
0
100
13JUN05A
15JUN05A
3
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330999.R5.A9.04  WT - Additional Pumps
    040320
Water Treatment Equipment Shop Drawings
100
5
0
100
24MAY05A
06JUN05A
-5
    040122
Deliver Water Treatment Equipment
100
20
0
100
24MAY05A
22JUN05A
-7
330999.R5.A9.05  WT Electrical
    050216
Install Electrical - Wtr Treat Plant Expansion
100
19*
0*
100
20JUN05A
15JUL05A
-9
330999.R5.A9.06  WT Mechanical
    050214
Install Piping - Wtr Treat Plant Expansion
100
22*
0*
100
15JUN05A
15JUL05A
-11
    050215
Install Spare Filtered Water Pump
100
2
0
100
23JUN05A
24JUN05A
-7
330999.R5.A9.07  WT Instrumentation
    050218
Install Instr & Controls - Wtr Treat Plant Expan
100
14*
0*
100
27JUN05A
15JUL05A
-7
330999.R5.B1  Dredging - Area A
    050310
Mobilization - Dredging
100
16*
0*
100
10JUN05A
01JUL05A
-5
    050314
Dredge Deposit Area A
100
92*
0*
100
08JUL05A
14NOV05A
-41
    050312
Dredge TSCA Sediments
100
3*
0*
100
02AUG05A
04AUG05A
-19
330999.R5.C1  Dredge Deposits - C/D2S
    050316
Dredge DMUs 1C,2C,3C,4C,5C,6C,7C,8C,9C,10C
100
25*
0*
100
31OCT05A
02DEC05A
-25
330999.R5.D1  Dredge Deposits - Area POG1
    050317
Backhoe Excavation in POG1
100
51*
0*
100
19SEP05A
28NOV05A
0
    050318
Dredge Deposit POG 1
100
40*
0*
100
10OCT05A
01DEC05A
-14
330999.R5.DG  Geotube Operation
    050410
Mobilization (incl add'l hanging bag tests)
100
21*
0*
100
08JUN05A
07JUL05A
-8
    050430
Geotube Operation
100
106*
0*
100
08JUL05A
02DEC05A
-10
334000  CLIENT ACTIVITIES
334000.01  Load-Out & Haul
334000.01.01  Load-Out & Haul Materials
    060100
Load-out & Haul Materials (Rev Plan - 100k Tons)
0
167*
122*
0
29SEP05A
-14
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